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                                                     Weather Forecast
                                                  Labor Day Weekend 

Wed, 
8/28/2013

Thu,
8/29/2013

Fri,
8/30/2013

Sat,
8/31/2013

Sun,
9/01/2013

Mon,
9/02/2013

Oakland
High  79⁰F 80⁰F 83⁰F 77⁰F 76⁰F 77⁰F
Low 63⁰F 61⁰F 60⁰F 59⁰F 61⁰F 59⁰F
Humidity ‐ Day 70% 70% 67% 72% 70% 73%
Humidity ‐ Night 87% 86% 83% 76% 73% 79%

Day Sunny Mostly cloudy Sunny
Mostly sunny AM clouds

PM sun
AM clouds
PM sun

Night Mostly cloudy Mostly clear Mostly clear Partly cloudy Partly cloudy Partly cloudy

Treasure Island
High  69⁰F 69⁰F 72⁰F 67⁰F 66⁰F 67⁰F
Low 59⁰F 60⁰F 60⁰F 58⁰F 59⁰F 58⁰F
Humidity ‐ Day 85% 85% 80% 86% 82% 86%
Humidity ‐ Night 97% 94% 91% 88% 84% 91%
Source:  weather.com, 29Aug13



23‐August‐2013 DraftR1

2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600
WB Ready  EB Ready Bike Path

Opening
Temporary Bike Path Ready       

Director's Order I580 EB Polyester Overlay and Striping
Westbound

East of Toll Plaza (Location 1A & 1B) 5 AM Opening
Grind Roadway
Place HMA in Ponding Area
Open Grade Paving
Layout/ Striping/Channelizers

Contingency Time

SFOBB Bridge Closure August 28, 2013
Wednesday ‐ 8PM to Tuesday ‐ 5AM

Summary Schedule

Wednesday Thursday 8/29 Friday 8/30 Saturday 8/31 Sunday 9/1 Monday 9/2 Tuesday 9/3

Layout/ Striping/Channelizers
West of Toll Plaza (Location 2& 3)

Remove K‐rail
Grind Roadway
Place HMA Leveling Course
Open Grade Paving
Layout/ Striping/Channelizers

YBITS
Move K‐rail
Polyester Overlay
Layout & Stripe
Final Set K‐rail

SAS
No work

Eastbound
Oakland Touchdown

Drainage System 14/Electrical
R K il

Contingency Time

Draft
Remove K‐rail
Excavate/Grind/AB
Place HMA
Open Grade Paving
Layout & Stripe
Final Set K‐rail

YBITS
Move K‐rail/Complete Barrier
Grind Eastbound Deck
Polyester Overlay
Temporary Eastbound On‐ramp
Layout & Stripe
Final Set K‐rail

SAS
No work

Remove Exisitng Upper Deck E23 to E39
E23 to E33 (Steel)

Contingency Time

Draft

( )
Concrete Columns E33 to E26
E29 to E39 Temporary Structure (Concrete)

Temporary Bike Path
Set Bike Path Ramp
Set K‐rail at Grade Contingency
Tie‐in/Stripe/Prepare to Open

Toll Booth 16 and 17
Civil Work
Install Light Curtains & Test System

Contingency

Draft



PERMANENT BARRIER 
BEFORE WEEKEND 

CONSTRUCT REMAINING PORTION OF 
EB-80 ROADWAY AND DRAINAGE 
SYSTEM 

COLD PLANE EB-80 E LINE 

PLACE 30 mm HMA (OG) SURFACE 

PLACE TEMP RAILING (TYPE K) Wf 
SCREEN 

PLACE TEMPfPERMANENT PAVEMENT 
DELINEATION 

*ERECT TEMP. BIKE PATH RAMP 

*PLACE K-RAILS AT GRADE (FWI) 

* INSTALL DELINEATION 



& ,. • I • 

EASTBOUND ROUTE 80 

fLOWER DECK) 



Maintenance Work Chart

8/26/2013

SFOBB CLOSURE = Wed 8/28 @ 8p - Tue 9/3 @ 5a
   

Close Bridge @ 8p
Day (D) / Night (N) ->> Wed 8/28 (N) Thu 8/29 (D/N) Fri 8/30 (D/N) Sat 8/31 (D/N) Sun 9/1 (D/N) Mon 9/2 (D)

 Open Traffic Lane ->> Lane 3 Lane 3 (both decks) Lane 3 (both decks) EB Lane 4, WB Lane 2 (South) Lane 3 (both decks) Lane 3

TOLL BRIDGE 
MTCE

James Province @ 510/435-9989
Greg Soria @ 510/459-9052
Joe Campos @ 510/715-9570

6a - 6p
1. Repair/Replace broken finger joints (Red)
2. Clean drain pan W-2 (Yellow)
3. Repair spalls adj to U.D. joint @W-1 (Green)

6a - 6p

(continued)

Add'l work:

1. Clean dirt @ W7 rocker post

2. Place missing screws into damper nuts

3. Grease pins @ tower rocker, cable links and 

within rocker post

4. Clenr Upper Deck drains

5. Remove dirt from under finger joints

6a - 6p
Lane shifts to allow for finger joint work in Lane 
3 (both decks)

 Location-->>  Both decks (80% Upper) (W1 to W7) Both decks (W1 to W7) Both decks (W1 to W7)   

ELECTRICAL MTCE
Rene Fortaleza @ 510/715-8926
Kevin Lam @ 510/715-8110

All hours
Lighting (on cables) (continued ) (continued )

 Location-->>  Both decks (W1 to W7) Both decks (W1 to W7) Both decks (W1 to W7)   

CA SEISMIC
Carl Petersen @ 916/322-9302
(Ca Strong Motion Instrumentation Program)

8a - 330p
1. Access seismic recorders @ W4
2. Recorder in a traffic enclosure at the East 
Anchorage (Yerba Buena Island), South side of the 
lower deck.  
3. Sensors at the mid-point between W1 and W2 
on both the South and North sides of lower deck.

 Location-->>  Lower (W4)     

WEST BAY PAINT

Dave Annis @ 510/715-8646
Carlos Herrera @ 510/715-6733
Nina Kiniery @ 510/715-7323

Mobilize manlift 
from TI to WB Lane 
#1
Safway will stage 
from SF

Paint crew is 6a - 430p; Safway is all hours
1. W1 to W3 - WB suspender ropes (South side)
2. W4 - Clean and paint (both sides), paint sign 
structure
3. EB TI Off - Clean/paint wall

Paint crew is 6a - 430p; Safway is all hours
(continued)
Also, 1. EB scaffolding moving East. Contractor is 
Safway. Wed PM to Sat 8p(day/night)
2. Hanging a basket at W6, then W2 (Upper Deck)

(continued )

 Location-->> Upper (W1-W3) Both decks (W1 to W7) Both decks (W1 to W7) Both decks (W1 to W7)   

SPECIALTY 
REGIONS

Pete Cortopassi @ 415/699-9055
Julian Gonzales @ 510/715-9128

6a - 6p
1. Refresh road striping and RPM's on all closed 
ramps
2. Replace/clean all signs

(continued ) (continued )

 Location-->>  Both decks (W1 to W7) Both decks (W1 to W7) Both decks (W1 to W7)   

STRUCTURES MTCE
Bill Zanetich @ 510/910-5224
Mark Woods @ 510/385-6897

Mobilize  from W. 
Bay paint in SF 7a - 8p

See attached

7a - 8p
See attached

7a - 8p
See attached

8a - 1p
See attached

 Location-->>  Both decks (W1 to Tunnel) Both decks (W1 to Tunnel) Both decks (W1 to Tunnel)   

BAY LIGHTS Saeed Shahmirzai @ 650/450-3507
All hours
1. Lighting maintenance
2. Baskets (4) in day, manlifts (4) at night. WILL 
LEAVE OVERNIGHT IN LANE 2 or 4

(continued ) (continued ) (continued )

Location-->>  Upper deck (W1 to W7) Upper deck (W1 to W7) Upper deck (W1 to W7)

TUNNEL LIGHTING Saeed Shahmirzai @ 650/450-3507 Midnight from TI
7a - 7p
1. Install lights on Upper Deck
2. Remove conduit on Lower Deck

(continued ) (continued ) (continued )

Location-->>  Both decks (Tunnel) Both decks (Tunnel) Both decks (Tunnel)

CT SURVEY CJ Vandegrift @ 707/321-7488
0600 - 1600 
1. Setting sticks on targets (18" x 18" - on curb)
2. Mobile scanning

(continued ) (continued )
Noon-3p
3 roundtrip survey 
scans

Location-->>  Both decks (W1 to W7) Both decks (W1 to W7) Both decks (W1 to W7)

SFOBB (WEST SPAN)
Reopen Bridge Tue @ 5a (or prior)



8/26/2013

SFOBB CLOSURE = Wed 8/28 @ 8p - Tue 9/3 @ 5a Maintenance Work Chart
 

 Close Bridge @ 8p
Day (D) / Night (N) ->> Wed 8/28 (N) Thu 8/29 (D/N) Fri 8/30 (D/N) Sat 8/31 (D/N) Sun 9/1 (D/N) Mon 9/2 (D)

 Open Traffic Lane ->> None None None None None None

EAST BAY MTCE

Amy Fain @ 510/715-8199
Sherrie Swaim @ 510/715-8043
Ismael Vega @ 510/715-6204

6a - 430p
1. Vegetation control and litter abetement (Powell 
St to Toll Plaza)
2. Attenuator replacement @ NB880 HOV 
connector (left)
3. Graffiti
4. Clean drains
5. Repair fence on WB80 (Powell St to Horseshoe)
6. Crack sealing (on WB580, 24 to Maze)
7. Median at WB580
8. Delineation, as needed.

(continued ) (continued )

 Location-->>  WB80,  NB880, WB580 continued continued   

ELECTRICAL MTCE
Rene Fortaleza @ 510/715-8926
Kevin Lam @ 510/715-8110

All hours
Replace light fixtures with LEDs (continued ) (continued ) (continued )

 Location-->>  580E, 580W, 80/580 IC continued continued   

CT CONSTRUCTION Chris Havel @ 510/385-8155  All hours.
80/580 striping, joints (EB  only)

(continued ) (continued ) (continued )

 Location-->>  EB80/580 connector continued continued   

STRUCTURES MTCE
Bill Zanetich @ 510/910-5224    

8a - 1p
See attached

Location-->> Maritime Offramp (Horseshoe bridge) continued continued continued

SPECIALTY REGIONS
Pete Cortopassi @ 415/699-9055
Tim Lowe @ 510/715-6176

6a - 6p
1. Refresh road striping and RPM's on all closed 
ramps
2. Replace/clean all signs

(continued ) (support only)

Location-->> Maritime Offramp (Horseshoe bridge) continued continued continued

WEST BAY PAINT

Dave Annis @ 510/715-8646
Carlos Herrera @ 510/715-6733
Nina Kiniery @ 510/715-7323  Paint two EB sign structures at Toll Plaza   

 Location-->>     Eb Toll Plaza  

METROPOLITAN 
TRANSPORTATION 
COMMISSION

Jeff Gerbracht @ 
See attached See attached See attached See attached See attached See attached

 Location-->> Toll Plaza Toll Plaza Toll Plaza Toll Plaza Toll Plaza Toll Plaza

CT CONSTRUCTION Lawrence Loi @ 510/867-6035 See attached Day hours
Add EB barrier

(continued ) (continued ) (continued ) (continued )

CT CONSTRUCTION

Frank Gorham @ 510/385-6758
Jim Hanson @ 510/385-6756
Jennifer Egawa @ 510/867-6176

(daytime)
Median landscaping

(continued )  

 Location-->>  Toll Plaza Toll Plaza Toll Plaza   

EAST OF SFOBB
Reopen Bridge Tue @ 5a (or prior)

 



8/26/2013

SFOBB CLOSURE = Wed 8/28 @ 8p - Tue 9/3 @ 5a Maintenance Work Chart
 

Close Bridge @ 8p
Day (D) / Night (N) ->> Wed 8/28 (N) Thu 8/29 (D/N) Fri 8/30 (D/N) Sat 8/31 (D/N) Sun 9/1 (D/N) Mon 9/2 (D)

 Open Traffic Lane ->> None None None None None None

WEST BAY MTCE
Chris Balingit @ 650/333-5168
Francisco Chavez @650/444-7238

6a - 6p (?)
1. 4th and 7th St landscape maintenance
2. Drain clean/sweeping (2 vacuums)
Notes: no WB 4th/7th Onramp closures required. 

(continued ) (continued ) (continued )

 Location-->>  EB and WB (7th St to SFOBB) (continued) (continued)   

ELECTRICAL MTCE Rene Fortaleza @ 510/715-8926
Kevin Lam @ 510/715-8110

All hours
Replace light fixtures with LEDs (continued ) (continued ) (continued ) (continued )

 Location-->>  EB and WB (5th St  to SFOBB) (continued) (continued)   

SPECIALTY 
REGIONS

Pete Cortopassi @ 415/699-9055
Julian Gonzales @ 510/715-9128

6a - 6p
1. Refresh road striping and RPM's on all closed 
ramps
2. Replace/clean all signs

6a - 6p
(continued )

6a-Noon
(continued )

 Location-->>  EB and WB (7th St to SFOBB) (continued) (continued)   

WEST OF SFOBB Reopen Bridge Tue @ 5a (or prior)

WB80 detour: 4th St Offramp WB80 detour: 7th St Offramp



# Task Location Action Items Contractor Due Date
1 Need PCMS' picked up from BART Strike Adjacent to fence Picked up on 8/19/13. Aegis Done
2 Swinerton Hard Hat Karin Betts Zach to deliver to toll plaza. Swinerton Done
3 ATCAS II Tunnel Equipment Relocation Pedestrian/Utility Tunnels Lanes 18-20 cutover on the nights of 8/20 and 8/21. Aegis Done

4
South Side Tunnel Cleanup - Part I
(8/21 at 10pm)

Between IERBY's and
Toll Operations

1. Sweep stairs and floor
2. Power wash walls (remove cobwebs)
3. Remove standing water

Universal
Done

5
South Side Tunnel Cleanup - Part II
(8/22 at 8am)

Between IERBY's and
Toll Operations

1. Replace 60w light bulbs with 100w light bulbs
2. Paint walkway railings

Aegis
Done

6A Install French Drain, grade area to ensure drainage Adjacent to new barrier Drain completed on 8/22 Platinum Done
6B Sprinklers/Landscaping repair near walkway Adjacent to barrier Landscaping can't complete until after barrier is done. Platinum 8/26/13 5:00 PM
7 CMS Cabinet Tunnel Equipment Relocation Pedestrian/Utility Tunnels Ver-mac suggests not splicing wires.  Need to re-run fiber. Aegis 8/27/13 5:00 PM
8 Trim plants at Operations Building Walkway to Building Landscape technician (Rigo) to complete work RMT 8/28/13 12:00 PM
9 Windows and Roof Repairs at IERBY's Paint Shop IERBY's Paint Shop Rhett has contact information to find out current status. Aegis 8/28/13 5:00 PM

10
Booth 17 Equipment Removal prior to demolition
(Clock, intercom, indicator light box, phone, signs) Booth 17

Start at 8:00pm, must complete in 1.5 hours.
Fix 1.10 and 1.18 because they are there at night? Aegis 8/28/13 9:30 PM

11 Send statistics to PIO (John/Randy) N/A First deliverable on 8/29 at 12:00pm. BATA 8/29/13 12:00 PM
12 Wash toll booths in preparation for painting Booths 1-16 Start at 8:00am using squeegee on areas that may be painted. Aegis 8/29/13 12:00 PM
13 Complete Safety Walkthrough Punchlist Items East Parking Lot Paint arrow (8/29), sign, two other things. Platinum 8/29/13 5:00 PM
14 Plaza PM's and CMS Repairs of BATA equipment Toll Plaza Finish early to check if 3, 7, 10(cms/light), 18 are fixed. Aegis 8/29/13 5:00 PM
15 Install two 25 mph speed limit signs Lanes 2 and 7 Purchase new signs that have the correct font. Aegis 8/29/13 5:00 PM
16 Remove unneeded FasTrak railings Toll Plaza 3 in lane 5, 1 in lane 9.  Fill holes with sand/concrete. Aegis 8/29/13 5:00 PM
17 SWPPP Inspection Repairs - Rock install (Started 8/22) Area adjacent to Booth #1 Final install shall not be in conflict with paving. Platinum 8/29/13 5:00 PM
18 Replace broken toll signs Toll Plaza Lanes 1 (2), 10, 12, reuse toll signs from lane 17. Aegis 8/30/13 5:00 PM
19 Replace gate arms (Two day project - start on 8/29) Toll Plaza Change from orange to red, maximize number of red stripes. Aegis 8/30/13 5:00 PM
20 Paint flashing light base green Toll Plaza Aegis has 7 cans, may need to purchase more. Aegis 8/30/13 5:00 PM
21 Remove three malfunctioning drinking fountains Toll Plaza Rhett knows how to cap, need to paint behind them. Aegis 8/30/13 5:00 PM
22 Touch up booth and wall paint Most Toll Lanes Need booths to be dry prior to starting. Aegis 8/30/13 5:00 PM
23 Power wash Toll Operations Building South Side Start at 10pm on 8/30.  Include the pump house. Universal 8/31/13 5:00 AM

24 Paint new gantry unistrut (Bag existing equipment) Lanes 18-20
Confirm if 4 gallons given to Aegis by Proven will adhere to the HG 
surface finishing. Aegis 8/31/13 5:00 PM

25 SFOBB Lane 17 ORT Conversion Toll Plaza Work will also occur in lane 16 over the weekend. Flatiron 8/31/13 5:00 PM
26 Power wash Toll Operations Building North Side Includes glass on walkway.  Start at 10pm on 8/31. Universal 9/1/13 5:00 AM
27 Hang CMS above lane 17 Toll Plaza Caltrans reviewing mounting details, draft given to Aegis. Aegis/Crane 9/1/13 12:00 PM
28 Remove CMS on existing Bay Bridge (Deanna to decide) Old Bay Bridge Schedule the same day as Lane 17 CMS install. Aegis/Crane 9/1/13 5:00 PM
29 Replace HPS canopy lighting with LED's Toll Plaza (51 lights) Proof of concept completed on 8/23.  Fixtures being built. Aegis 9/1/13 5:00 PM
30 Tunnel Equipment Removal Pedestrian Tunnel Remove once ORT Equipment has been abandoned. Aegis 9/1/13 5:00 PM

31A Sticker Removal Toll Plaza
31B Weed control around toll plaza Toll Plaza
31C Remove trash within crash cushions, around building Lanes 1-15
32 Power wash Toll Plaza (Start: 9/1 at 10pm) Lanes 1-15, 16 if available Top of the toll booth down. Clean standing water in booths. Universal 9/2/13 5:00 AM
33 Clean the inside of the toll booths Toll Plaza Captain Dhillon will have his staff perform the work. Caltrans 9/2/13 12:00 PM

34 Chain Cutting Ceremony in front of toll plaza Toll Plaza All work must be completed by this time. N/A 9/2/13 5:00 PM

Comments that may turn into action items:
A. Full load test of generator/ups system? * Items in bold have open questions.
B. Photos for Raymond
C. Clean YBI tunnels? CT is trying, but can't during closure. JEFF GERBACHT/MTC
D. CT is taking out the Cohu cameras?
E. Paint pole that's in storage?  Ask Kerry.
F. Clean the underside of the canopy?

Start at 3:00pm. All three happen concurrently. Universal 9/1/13 7:00 PM



# INSPECTION ACTIVITY LOCATION

20 21 22 23 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 0 1 2 3 4

7
Steel Bridge Inspection - underside from EB & 

WB 80 (w/ Uunder Bridge Inspection Truck)
Maritime Offramp 

(Horseshoe bridge)

Suspender Ropes - Vibration Frequency 

Measurements                        (w/ bucket truck)
WEST SPAN - Upper Deck 

(SF - YBI)

Tues, 

Sept 3
Sat, Aug 31 Sun, Sept 1 Mon, Sept 2

1
Upper & Lower Deck Surfaces, Expansion Joints 

+ Upper Deck Floor System (w/ bucket truck)

YBI TUNNEL                                     

+ E & W PORTALS

Fri, Aug 30

Contact person - Bill Zanetich - (510) 910-5224

2 Upper Deck Floor System (w/ 2 manlifts) WEST SPAN - Lower Deck 

(SF - YBI)

Wed,              

Aug 28
Thurs, Aug 29

3
Upper & Lower Deck Surfaces, Expansion Joints, 

Railing, Trusses
WEST SPAN - Both Decks  

(SF - YBI)

4 Continuous Span Bearings WEST SPAN - Lower Deck 

(SF Anch & W1)

5 Seismic Dampers WEST SPAN - Lower Deck 

(SF Anch)

6



Bay Bridge East Span Grand Opening ROS v11.xlsx As of 8/29/13 1 of 3

1 2:00 PM 1:00:00 3:00 PM Doors and Walk-in 
• Exhibit Displays: MOS video
• Main screens video loop - MOS collection of 
  images/video of old and new bridge

15 min • Exhibit Displays: MOS video
• Main screens video loop - Sound from Video

2 3:00 PM 0:02:00 3:02 PM Workers and dignitaries take stage

3 3:02 PM 0:02:00 3:04 PM Start of the Show

• Choir goes to Position - In front of stage
• VOG for Color Guard

4 3:04 PM 0:00:15 3:04 PM

VOG: "Ladies and Gentlemen, please rise for the 
presentation of colors by the Oakland Military School honor 
guard."

5 3:04 PM 0:00:45 3:05 PM Presentation of Colors by Oakland Military 
School

6 3:05 PM 0:00:15 3:05 PM

• VOG: "And, now, singing our National Anthem. The 
Pacific Boychoir Academy." 
• Color Guards move Stage Right, allowing clear view to 
  choir

7 3:05 PM 0:02:00 3:07 PM National Anthem by Pacific Boychoir 
Academy Following Anthem, Color Guard and Choir Exit

8 3:07 PM 0:00:15 3:07 PM VOG intro - Steve Heminger
• VOG: "Ladies and Gentlemen, Executive Director, 
Metropolitan Transportation Commission…and our master 
of ceremonies…Steve Heminger."

9 3:07 PM 0:05:00 3:12 PM Steve Heminger - Welcome

• Thank Color Guard and Choir
• Begin to recognize notables: Electeds, CTC/MTC 
Commissioners, other luminaries (a process that will 
continue at several breaks in program)
• Introduce Rev. Dr. J. Allen

10 3:12 PM 0:01:00 3:13 PM Invocation - Rev. Dr. J. Allen Smith Jr.- 
Allen Temple  Baptist Church

Will be seated on stage and provide a short opening 
Prayer.

11 3:13 PM 0:00:15 3:13 PM Steve intro - Juan Felipe Herrera • Poetry Reading – Ca State Poet Laureate 

12 3:13 PM 0:03:00 3:16 PM Juan Felipe Herrera Show poem on screen as it is recited

13 3:16 PM 0:03:00 3:19 PM
Steve Heminger - New and Old Bridge 
Segment
• Opening Observerations

• Slide support – images and graphics 
  (produced by Joe Curley)

14 3:19 PM 0:00:15 3:20 PM Steve Heminger - intro Mayor Quan • Oakland Mayor Jean Quan

15 3:20 PM 0:04:00 3:24 PM Mayor Quan

Bay Bridge East Span Grand Opening
Monday, September 2, 2013

3:00 - 6:30 p.m
Location: Bridge Yard

Run of Show v11



Bay Bridge East Span Grand Opening ROS v11.xlsx As of 8/29/13 2 of 3

Bay Bridge East Span Grand Opening
Monday, September 2, 2013

3:00 - 6:30 p.m
Location: Bridge Yard

Run of Show v11

16 3:24 PM 0:00:15 3:24 PM Mayor Quan
intro - Barbara Lee • Congresswoman Barbara Lee

17 3:24 PM 0:04:00 3:28 PM Barbara Lee

18 3:28 PM 0:00:15 3:28 PM Barbara Lee 
- intro Darrell Steinberg • State Senate President pro Tempore, Darrell Steinberg

19 3:28 PM 0:04:00 3:32 PM Darrell Steinberg

20 3:32 PM 0:00:15 3:32 PM Darrell Steinberg 
- intro Loni Hancock • State Senator Loni Hancock

21 3:32 PM 0:04:00 3:36 PM Loni Hancock • Ask Assembly Members Skinner and Bonta to rise for 
recognition (onstage but not speaking)

22 3:36 PM 0:00:15 3:37 PM Loni Hancock 
- intro Mark Leno • State Senator Mark Leno

23 3:37 PM 0:04:00 3:41 PM Mark Leno

24 3:41 PM 0:00:15 3:41 PM Mark Leno
- intro Robbie Hunter

• President, State Building Construction Trades Council, 
Robbie Hunter

25 3:41 PM 0:04:00 3:45 PM Robbie Hunter

26 3:45 PM 0:00:15 3:45 PM Robbie Hunter 
- intro Mike Flowers

• Mike Flowers, CEO, American Bridge Co.

27 3:45 PM 0:04:00 3:49 PM Mike Flowers
 •Shout out to other contractors: Fluor Corp., MCM 
  Construction, Kiewit/FCI/Manson, Flatiron West, 
  C.C. Myers, West Bay Builders

28 3:49 PM 0:03:00 3:52 PM Steve Heminger - In Memoriam

• Music Plays under Steve's comments
• Woman who died – recognize family if in 
  audience
• Photos support segment
• EDAP (4-5 representatives)
• TBPOC – Bimla Rhinehart

29 3:52 PM 0:00:15 3:52 PM Steve intro - Mayor Lee • San Francisco Mayor Ed Lee

30 3:52 PM 0:04:00 3:56 PM Mayor Lee

31 3:56 PM 0:00:15 3:57 PM Mayor Lee intro - Amy Rein Worth • BATA Commissioner, Amy Rein Worth

32 3:57 PM 0:03:00 4:00 PM Amy Rein Worth •  Standby for Women of the Bridge video

33 4:00 PM 0:01:00 4:01 PM •Women of the Bridge Video
•Brief Remarks
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Bay Bridge East Span Grand Opening
Monday, September 2, 2013

3:00 - 6:30 p.m
Location: Bridge Yard

Run of Show v11

34 4:01 PM 0:00:15 4:01 PM Amy Rein Worth intro - James Ghielmetti • CTC Chair James Ghielmetti

35 4:01 PM 0:04:00 4:05 PM James Ghielmetti

36 4:05 PM 0:02:00 4:07 PM Steve Heminger - "Life of…" Segment

• Music Plays under Steve's comments
• Split screen slides with now and before images
• 4 different Brian's (Brian Peterson ABF, 
  Brian Mayhew TBPOC, Brian Maroney CalTrans, 
  Brian Kelly Legislative)

37 4:07 PM 0:00:15 4:07 PM Steve Heminger - intro Brian Kelly • California State Transportation Agency Secretary 
  Brian Kelly

38 4:07 PM 0:04:00 4:11 PM Brian Kelly

39 4:11 PM 0:00:15 4:11 PM Brian Kelly intro - Malcolm Dougherty • Caltrans Director Malcolm Dougherty

40 4:11 PM 0:04:00 4:15 PM Malcolm Dougherty

41 4:15 PM 0:00:15 4:16 PM Malcolm Dougherty - intro Lt. Gov Gavin 
Newson •   Lt. Gov. Gavin Newsom

42 4:16 PM 0:10:00 4:26 PM Lt. Gov Gavin Newson - Keynote 
Speaker 

43 4:26 PM 0:01:00 4:27 PM Troll Video Roll • Provided by Mark Jones
• Workers bring Troll to stage (covered) during video roll

44 4:27 PM 0:03:00 4:30 PM Steve Heminger - Troll Segment

• Steve will have very specific instructions for thouse who 
are walking to watch the chain cutting and for those who 
are driving
• Photo op for those who stay at Bridge Yard

45 4:30 PM 0:15:00 4:45 PM Transition to Chain Cutting
• Displays: MOS video
• Main screen video loop - collection of 
  images/video of old and new bridge

46 4:45 PM 0:30:00 5:15 PM Chain Cutting Broadcast

47 5:15 PM 0:00:00 5:15 PM End onstage production • Begin Reception
• Continue main screen video loop

48 5:15 PM 1:30:00 6:45 PM Reception at Bridge Yard 
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Bay Bridge Briefing (updated 8/28/13)  1:35 pm New and Noteworthy 

Event Schedule for Monday, September 2  
Oakland Span of the Bay Bridge Opening 

 
1:45 p.m. – Arrival. Access parking from West Grand Avenue, go left on Burma Road. The parking lot is on your 
left at Burma Road and Maritime. 
 
2:00 - 2:45 p.m. -- Come early to view exhibits on the design and construction of the New East Span at the event 
site, the newly restored Bridge Yard 
 
3 p.m. -- Ceremony begins 
 
4 p.m. -- Walk to Toll Plaza for Chain Cutting Ceremony 
 
6 p.m. Bridge Yard event site closes. 

 
Attire: 
The weather is expected to be warm and sunny. We recommend that all guests wear comfortable, closed-toe walking 
shoes (no one will be admitted on the Toll Plaza for the Chain Cutting Ceremony without closed-toe shoes). 

What else? 
Light refreshments will be served. 

 

Event Schedule for Tuesday, September 3   
Oakland Span Bicycle and Pedestrian Bridge Opening 

 
9:00 a.m. – Meet at the front of City Hall for the Mayor’s bike ride to the new Bike Bridge 

10:00 a.m. – If driving or walking to the media event, arrive at parking area, walk to media point near the new bike 
bridge 

10:30 a.m. – Media event with the Mayor and other Special Guests only 

12:00 p.m. – Bike and Pedestrian Bridge opens to general public 

 

Attire: 

The weather is expected to be warm and sunny. We recommend that all guests wear comfortable, closed-toe walking 
or riding shoes, as the terrain to the new bike and pedestrian bridge may still be rough.  

 

 

 

 



1. Oakland Span of the Bay Bridge Opening Details 
Iris Starr and Jim MacIlvaine are coordinating with Caltrans, MTC, and BATA. Follow-up 
meeting/conference call completed with those agencies on Wednesday 9/28.  
 

• Opening: Monday September 2 at 3pm. 
• 800-900 invitees, but no general public event will be held.  
• By invitation only;  Mayor, Council Members, and City Administrator will be invited by 

MTC/Caltrans 
• Parking at Film center lot. Go over bridge to Army Base along West Grand, right on Burma. 

Lot is at corner of Burma and Maritime. 
• AC Transit shuttle from WO BART for ceremony.  

 
2. Mayor’s Separate Oakland Span of the Bay Bridge Bike Bridge Opening Details  

 
• Field meeting now on Monday September 2 at 10am in the PIO office on Pier 7. Harry 

Hamilton to attend.  
• Opening: Tuesday September 3 at 10:30 am.  
• At 9 am, Mayor Quan and staff (open to “all”) will ride from City Hall, down 14th Street, up 

Mandela Parkway, over on Shellmound, and onto the Bay Trail connection that leads to the 
bridge. Escort will be provided by East Bay Bicycle Coalition. Caltrans maintenance to open 
roadway and trail east end gates by 10:00am. (Sean Maher – lead) 

• Speakers/ attendees include: Mayor Quan, Oakland City Administrator, Mayor of Emeryville/ 
City Administrator, MTC Chair Amy Worth, East Bay Bicycle Coalition/Dave Campell, 
Zuckerman family, WOBO. Non-speaking guests: Steve Heminger, Malcolm Dougherty, 
Andre Boutros, BCDC/Brad McCrea, ABAG/Bay Trail Laura Thompson. (Sean Maher- 
Lead) 

• AC Transit shuttle from WO BART available for ceremony. (Pledged by Any Fremier) 
• A limited amount of parking will be available on Burma Road for drivers (media, disabled, 

emergency). (Port- Mike Obrien/City-John Monetta) 
• The Film Center Lot will be available for drivers to park. The bike/ped bridge is about ¼ mile 

along the trail from the parking lot. (Kerry Roach/ John Monetta) 
• Golf carts/small off-road vehicles for carrying media/disabled will be available to shuttle 

people from Film Lot to media site. (Caltrans District 4 Bob Haas) 
• BATA/ Caltrans will provide podium, microphone, sound, etc. (Caltrans District 4 Bob Haas) 
• MTC to print Burma Shave signs (Andy Fremier) 
• City to install Burma Shave signs (DIO ???) 
• City of Oakland to provide bike chain and scissors. (Jim MacIlvaine) 
• City of Oakland to hang temporary signs on Caltrans screens and over “no parking” signs on 

Burma Road. (Peter Chun DIO ?????) 
• City of Oakland to remove leaning light pole on Burma Rd –removal planned for 8/28. (Gus 

Amirzehni/DIO) 
• Bike Bridge open to the public at 12 noon 

  



3. Construction - Truck Traffic Routing  
Wlad Wlassowsky, OPD Peter Lau, Peter Chun and Iris Starr have been coordinating on the routing 
of dump trucks (asphalt) from the Pleasanton Factory to the Bay Bridge. Need a PWA Traffic 
representative in the command center in case trucks need to be re-routed. 
 

• Construction trucks will be traveling on I-580 through Oakland, having received an 
exemption from the truck prohibition through the long weekend.  Initially Caltrans had 
planned to bring the trucks (at the peak, one truck per minute and about 2500 trucks 
altogether) in on Hwy-580 to Hwy 980 to West Grand Avenue (via the 27th Street exit) and 
on West Grand to the Bay Bridge.  We agreed to accommodate this route, if absolutely 
needed, by modifying the traffic signals along this corridor. However, we pushed back hard 
on the use of West Grand Avenue because it cuts through West Oakland community that is 
hypersensitive to truck traffic and diesel emissions.  

•  Caltrans has since agreed that they will try not to use W. Grand Avenue to route trucks 
(starting Wed. night until the paving work is done hopefully on Saturday).  They however 
need W. Grand as a contingency plan if the Hwy 580 access plan breaks down. 

• If contingency plan used, Caltrans takes the blame. Verbal agreement between Steve 
Heminger and Iris that the route will be repaved to better than prior condition after use. 

• Steve Heminger/Ken Terpstra request meeting with Council Member McElhaney’s Office 
ASAP.  Wlad has already let Casey Farmer know verbally that we may be allowing this 
daytime operation on Grand Avenue.  MTC/Caltrans ready to deliver flyers to West 
Oaklanders regarding the contingency plan. Do we need to vet this, or let it be their 
operation? 

• As of 8/28 1:35 pm, the verbal truck routing plan calls for the following routes from 
Pleasanton. CHP will provide traffic control: 
A. Overnight, 8 pm to 5 am. – Hwy 580 west to Hwy 238 west to Hwy 880 north to 880 

Frontage Road via the 7th Street Exit to West Grand to the Bay Bridge Structure. 
B. Daytime, 5 am to 8 pm. – Hwy 580 west to Bay Bridge Structure. Includes using the 

truck restricted portion of Hwy 580 from Foothill Blvd (in San Leandro) to Grand 
Avenue.  Caltrans gave themselves permission for this event.     

C. Daytime Contingency, 8 am to 8 pm – Hwy 580 west to Hwy 980 west to 27th Street Exit 
to southbound Northgate Ave to West Grand west to the Bay Bridge.  CHP may 
escort trucks on Hwy 580 from 5 am to 10 am to get through this critical time. Also if this 
contingency plan is used OPD will stage officers at the critical intersections which we 
have determined to be West Grand at Northgate and West Grand at San Pablo. 

D. The expectation is the there would be 20 – 24 Dump Trucks an Hour during the day. 
 

4. Other items 

• East Bay Bike Coalition event on Tues @ 6pm. Leaving from West Oakland Bart, they still plan 
to ride over on 7th Street and up Maritime. I have advised them against this route. They expect 
approximately 500 bicyclists. The bike/pedestrian path will close at 8:00pm on Tues, at sunset 
thereafter. 

• Bike path to be closed for one month in 6-12 months out in order to remove the temporary trestle 
@ Oakland touchdown point and make the permanent connection to the Treasure Island. 

• Caltrans has planned no other future access to the new bike bridge other then the trail from 
Emeryville, and at this point no parking will be available on any of the property nearby (Army 
Base transfers to Tagami on September 6, 2013).  
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